Washington Prescribed Fire Council Strategic Plan

2019 - 2022



Version updated 4.23.2020

Working Together, Working with Fire

Council Mission

Protect, conserve, and expand the safe and responsible use of prescribed fire on the Washington landscape to meet both public and private management objectives.

The 2019-2022 Strategic Plan

- Developed at meeting of Steering Committee and other stakeholders in Cle Elum, WA on June 19, 2019
- Builds off the previous Strategic Plan (2013-2017)
- Outcome of facilitated discussion of Council achievements and priorities

Strategic Priority Areas

- 1 Policy Influence and Issues Resolution
- Training, Certification, Expertise, and Learning Exchange
- 3 Outreach, Advocacy, Engagement, and Communications
- Partnering, Collaboration, and Funding
 - Council Operations

5

Policy Influence & Issues Resolution

- Barriers reduced
- Public officials asking for more prescribed fire
- Capacity increased
- State laws and regulations reflection and supporting prescribed fire use

Policy Influence & Issues Resolution:

Measurable Goals	Target Date
Smoke Management Plan (SMP) Completed	Jun. 2020
Change in PE Rules to allow plastic covers for pile burns	Jun. 2020
SMP exempts prescribed burns >1 mile from cities	Sep. 2020
Letters of support for Washington Prescribed Fire Council	Jun. 2021
Governor/Legislature pronounce Prescribed Fire Week	Jun. 2021
Legislature and Public Lands Commissioner will consult with WPFC on prescribed fire needs	Jun. 2022

Policy Influence & Issues Resolution:

Lead:

12 Month Actions	Target Date	Lead	Status
Meeting with State Forester	Aug. 2019		In Progress
One Pager on PE (polyethelyne) Rule - for pile burning [Link]	Aug. 2019	Janice Peterson	Completed
Draft letter to organizations and agencies for letters of support	Aug. 2019	Chris Martin	In Progress

Training, Certification, Expertise, & Learning Exchange

- Successful Certification Program
- Increased number of qualified prescribed fire personnel
- Use of training and learning exchange models
- Use of expertise applied

Training, Certification, Expertise, & Learning Exchange:

Measurable Goals	Target Date
Have certified burner program	Jun. 2021
Prescribed fire training program for private land managers and contractors based on new Smoke Management Plan (SMP)	Jun. 2021
Improved reporting system for prescribed fire and smoke for tracking SMP requests	Jun. 2021
300% increase in private land burns	Jun. 2022
Council will be clearinghouse for prescribed fire trainee positions	Jun. 2022
6 TREX events implemented	Dec. 2022
Work through NWCG prescribed fire classes bottleneck	

Training, Certification, Expertise, & Learning Exchange:

Priority Lead: Mike Norris; Support: Sami Schinnell

12 Month Actions	Target Date	Lead	Status
DNR improved reporting system	Jul. 2019	WA DNR	Completed
TREX planning and coordination/implementation	Ongoing	Kara Karboski	In Progress
Certified Burner Program Development	Ongoing to 2021	Mike Norris	In Progress
SMP Plan Update - Draft to Council	Summer 2019	WA DNR	Completed
Reach out to DNR regarding tracking Rx fire training for unaffiliated individuals	Fall 2019	Mike Norris	In Progress

Outreach, Advocacy, Engagement and Communications

- > Council fields request for prescribed fire assistance
- > New entities engaged in Council and Steering Committee
- Letters of support to decision makers
- People supporting prescribed fire
- Increased social media metrics
- Attendance at events and activities
- Requests for information

Outreach, Advocacy, Engagement, and Communications:

Measura	b	le (Goal	S
---------	---	------	------	---

Target Date

Have assistance system in place for private landowners wanting to use prescribed fire.

Jun. 2021

Develop outreach materials for new seasonal and permanent residents of potential prescribed fire smoke impacts.

Jan. 2022

WPFC clearinghouse for fire effects (examples and case studies from wildfires and forest health) from prescribed fire

Jun. 2022

Communities near prescribed burns better understand and support prescribed fire activities.

Dec. 2022

Outreach, Advocacy, Engagement, and Communications:

Lead: No Lead IDed; **Support:** Sean Hopkins & Carolyn Kelly

12 Month Actions	Target Date	Lead	Status
Outreach for partners to design Prescribed Burn Associations (PBAs)	Jun. 2020		
Find resources and equipment for PBAs	Jun. 2020		
 Develop outreach toolkit Funding coordination with partners willing present Agenda for field tour Geographical needs 	Jan. 2021	Lee Hemmer	

Partnering, Collaboration, and Funding

- Diversity of partnerships
- Funding level for Council
- > Funding levels in organizations supporting prescribed fire
- Trained personnel to handle workload
- Cooperative agreements
- Unrestricted funding level for Council activities

Partnering, Collaboration, and Funding:

Measurable Goals	Target Date
Participation in Clean Air Advocacy groups	Jan. 2020
Prescribed Burn Association (PBA) Program established or tested	Jun. 2020
Reliable funding for two staff (1 for TREX, 1 for WPFC)	Jun. 2020
Pacific Northwest Prescribed Fire Councils meeting	Jun. 2022
Have an All-Lands prescribed fire team	Dec. 2022
Rural Fire Department outreach program	Dec. 2022
Programs and agreements for co-management of prescribed fire	Jun. 2023
Establish NRCS cost-share for prescribed fire [Added by WPFC Officers May 2020]	

Partnering, Collaboration, and Funding:

Lead:

12 Month Actions	Target Date	Lead	Status
Collaborate and invite County Fire Dept. and WA State prior to Annual Meetings to discuss training and policy	Spring 2020		
Coordinate with local clean air advocacy	Dec. 2019		
Create or modify master agreements to allow non-federal fire personnel to assist in prescribed fire on federal lands	Dec. 2020		
Work with NRCS to create cost-share for burn plans [Added by WPFC Officers May 2020]			In Progress

Council Operations

- **→** Following By-Laws
- Annual Meetings
- Staffing positions
- Number of members engaged
- Goals/actions accomplished

Council Operations:

Moscurable Goals

Regular strategic thinking, planning, doing, and evaluating

Measurable Goals	Target Date
Increase membership by 20%	Dec. 2022
Quarterly Steering Committee meetings	Ongoing
Monthly Officer meetings	Ongoing

Ongoing

Council Operations:

Lead: Jon Culp

12 Month Actions	Target Date	Lead	Status
Officers develop procedures for managing staff - review and adopt at Fall Steering Committee Meeting	Fall 2019		In Progress
Regularly review Strategic Plan	Ongoing	Officers	In Progress
Develop procedures for nominating and electing new Steering Committee and Officers to add to By-Laws	Fall 2019	Officers	In Progress

Accomplishments

In addition to the goals and actions identified in the Strategic Plan, the Council has accomplished the following:

Policy Influence and Issue Resolution

Training, Certification, Expertise, and Learning Exchange

Outreach, Advocacy, Engagement, and Communications

Partnering, Collaboration, and Funding

Council Operations

Elected new Steering Committee and Officers